
Preliminary for Review 
 

MINUTES 
 

STATE BUILDING COMMISSION MEETING 
 

MAY 8, 2008 
 

 The State Building Commission met this day at 11:00 a.m. in House Hearing Room 30 of the 
Legislative Plaza, Nashville, Tennessee, with the following State Building Commission members and 
Departments present. 
 
11:05 a.m. Department of Safety Col. Mike Walker 
11:06 a.m. Military Department  General Gus Hargett 
11:07 a.m. University of Tennessee Dr. John Petersen 
11:08 a.m. Tennessee Board of Regents Chancellor Charles Manning 
11:18 a.m. Department of Finance and Administration   
11:29 a.m. State Building Commission  
 
STATE BUILDING COMMISSION MEMBERS PRESENT 
 
Jimmy Naifeh, Speaker of the House of Representatives 
Ron Ramsey, Lieutenant Governor 
Dave Goetz, Commissioner, Department of Finance and Administration 
John G. Morgan, Comptroller of the Treasury 
Riley Darnell, Secretary of State 
Dale Sims, State Treasurer 
 
STATE BUILDING COMMISSION MEMBERS ABSENT 
 
Governor Phil Bredesen 
 
OTHERS PRESENT 
 
Mike Fitts, State Architect 
Georgia Martin, State Architect’s Office 
Charles Garrett, Real Property Administration   
Alan Robertson, State Architect’s Office 
Nathan Burton, Treasurer’s Office 
Annette Crutchfield, Legislative Budget Office 
Mark Wood, Secretary of State’s Office 
Janie Porter, Attorney General’s Office 
Genie Whitesell, Attorney General’s Office 
Jerry Preston, Tennessee Board of Regents  
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Diane Uhler, Tennessee Board of Regents  
Russ Deaton, THEC 
John Carr, Finance and Administration  
Gary Rogers, University of Tennessee  
Alvin Payne, University of Tennessee  
Cindy Liddell, Bond Finance 
Sandi Thompson, Bond Finance 
Nancy Blevins, Department of Finance and Administration  
Bill Hedge, Department of Safety 
Capt. Robert Brown, Department of Safety 
Stephen Philyaw, Department of Safety 
Col. Robert Johnson, Military Department  
Col. Max Haston, Military Department  
Penny Stafford, Department of Finance and Administration  
Steve Westerman, Department of Finance and Administration  
James Bogguss, MNB Architects 
Bob Winn, University of Memphis  
Tony Poteet, University of Memphis  
Andy Watson, University of Memphis  
Stephanie Steele, THEC 
Guy Matthew, IBM 
John Bergacs, IBM 
Scott Hiett, OIR 
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Speaker Naifeh called the meeting to order at 11:05 a.m. and requested action on the following 
matters as presented by State Architect Michael A. Fitts.    

 
* * * * * * * 

 
DEPARTMENT OF SAFETY  

 
11:05 a.m. 

 
 

 Colonel Mike Walker requested action on the following matter. 
 
TEMA TOWER SITE, ARLINGTON, SHELBY COUNTY, TENNESSEE 
 
1) Approved a project and a request to utilize emergency contractors, designers and consultants, as 

necessary, for Emergency Repairs & Reconstruction of a temporary tower site in Arlington, Shelby 
County, that was destroyed during the February 5 tornadoes, with acknowledgement that the 
estimated project cost will be updated with additional development.  
 

Estimated Project Cost:  $250,000.00 
SBC Project No.  502/001-02-2008 

 
* * * * * * * 
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MILITARY DEPARTMENT  
 

11:06 a.m. 
 

 General Gus Hargett requested action on the following matters. 
 
STATEWIDE 
 
1) Approved a request for a revision in funding and acknowledgment of the source of funding from 

$600,000.00 to $233,000.00 ($367,000.00 decrease) of a project for Indoor Firing Range 
Remediation / Renovation, statewide. 

 
Revised Estimated Project Cost: $233,000.00 
SBC Project No.  361/000-07-2007 

 
 
HOUSTON BARRACKS, NASHVILLE, TENNESSEE 
 
1) Approved a request for a revision in scope and funding from $10,815,103.28 to $9,743,143.28 

($1,071,960.00 decrease) of a project for State Area Command Headquarters, Phase 2B, at 
Houston Barracks, Nashville, and authorization to award a contract to Cardinal Construction Services, 
Hendersonville, in the amount of $8,517,700.00, which includes Alternate 1, based on bids received 
March 4, 2008.  

 
Estimated Project Cost: $9,743,143.28 
SBC Project No.  361/067-02-1999 

 
 
READINESS CENTER, KNOXVILLE, TENNESSEE 
 
1) Approved a request for a revision in scope of a project for TEMA Building 0003A Codes Renovation 

at Readiness Center at Knoxville to include work on the Communication Building (00004) for codes 
upgrade and the Storage Building (00024) for electrical upgrade. 

 
Estimated Project Cost:  $550,000.00 
SBC Project No.  361/047-02-2007 

 
 

READINESS CENTERS, DYERSBURG & JACKSON, TENNESSEE 
 
1) Approved a request for a revision in scope of a project for Reroof at Dyersburg and Jackson, to 

include all interior building repairs that have resulted in previous water damage and roof leaks. 
 

Estimated Project Cost:  $1,120,000.00 
SBC Project No.  361/000-05-2007 
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UNIVERSITY OF TENNESSEE  
 

11:07 a.m. 
 

 
 Dr. John Petersen requested action on the following matter. 

 
UNIVERSITY OF TENNESSEE AT KNOXVILLE, TENNESSEE 
 
1) Approved a request for a revision in funding from $10,740,000.00 to $11,040,000.00 ($300,000.00 

increase) of a project for Hess Hall Renovations, Phase 2, at University of Tennessee Knoxville, and 
authorization to award a contract to Southern Constructors, in the amount of $2,540,000.00, based on 
bids received April 15, 2008.  

 
Revised Estimated Project Cost: $11,040,000.00 
SBC Project No.  540/009-03-2004 

 
* * * * * * * 
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TENNESSEE BOARD OF REGENTS  
 

11:08 a.m. 
 
 

 Chancellor Charles Manning requested action on the following matters. 

East Tennessee State University, Johnson City, Tennessee 

1) Chancellor Manning presented a request for approval of a project, acceptance of a gift-in-place 
construction, and acknowledgment of source of funding for Baseball Facility at East Tennessee State 
University in Johnson City, and selection of Ken Ross Architects to design and supervise the project. 
Lieutenant Governor Ramsey made a motion to approve the request, which was properly seconded, 
and passed without objection.  

Estimated Project Cost: $1,850,000.00  
SBC Project No. 166/005-01-2008 

 

Middle Tennessee State University, Murfreesboro, Tennessee 

1) Approved the selection of Brasfield-Gorrie as Construction Manager/General Contractor for College of 
Education and Behavioral Science Facility at Middle Tennessee State University in Murfreesboro, 
Tennessee, based upon proposals received April 24, 2008. 

Estimated Project Cost: $29,880,000.00 
SBC Project No. 166/009-04-2007 

 

Tennessee Technological University, Cookeville, Tennessee 

1) Approved a request for a revision in scope, estimated project cost, and funding from $2,310,000.00 to 
$766,000.00 (a $1,544,000.00 decrease) and acknowledgement of source of funding for Health & 
P.E. Building Electrical Replacement at Tennessee Technological University in Cookeville, 
Tennessee. 

 
Revised Estimated Project Cost: $766,000.00 
SBC Project No. 166/011-02-2007 

 

 

2) Approved a request for a revision in estimated project cost, and funding from $500,000.00 to 
$1,120,000.00 (a $620,000.00 increase) and acknowledgement of source of funding for Campus-wide 
Elevator Update at Tennessee Technological University in Cookeville, Tennessee. 

 
Revised Estimated Project Cost: $1,120,000.00 
SBC Project No. 166/011-01-2007 
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Statewide 

1) Approved a request for a revision in source of funding and acknowledgement of source of funding for 
Performance Contracting at Tennessee Technological University in Cookeville, Tennessee. 

Estimated Project Cost: $ 60,000,000.00 
SBC Project No. 166/000-01-2002  

 

University of Memphis, Memphis, Tennessee 

1) Approved a request for a revision in estimated project cost and funding from $2,400,000.00 to 
$2,781,062.58 (a $381,062.58 increase) and acknowledgement of source of funding for Wilder Tower 
Brick Façade Restoration at University of Memphis in Memphis, Tennessee. 

 
Revised Estimated Project Cost: $2,781,062.58 
SBC Project No. 166/007-04-2006 

 

 
Walters State Community College, Morristown, Tennessee 

1) Approved a request to cancel a project for Greeneville/Greene County Center Repairs at Walters 
State Community College in Morristown, Tennessee. 

Estimated Project Cost: $245,000.00 
SBC Project No. 166/023-01-2007 

 

 

2) Approved a project and acknowledgment of source of funding for Greeneville/Greene County Center 
Fire Alarm Replacement at Walters State Community College in Morristown, Tennessee, and 
selection of Facility Systems Consultants to design and supervise the project. 

Estimated Project Cost: $275,000.00 
SBC Project No. 166/023-01-2008 

 

 

University of Memphis, Memphis, Tennessee 

1) Approved the Early Design Phase for Athletics Golf Center at University of Memphis in Memphis, 
Tennessee, as presented by the joint venture of McGehee Nicholson & Burke Architects, P.C. 

 
Estimated Project Cost: $1,100,000.00 
SBC Project No. 166/007-12-2007  
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DEPARTMENT OF FINANCE AND ADMINISTRATION  
 

11:18 a.m. 
 
 

TENNESSEE STATE CAPITOL, NASHVILLE, TENNESSEE 
 
1) State Architect Mike Fitts presented a request for approval of a revision in planning funds from 

$500,000.00 to $975,000.00 ($475,000.00 increase), acknowledgment of the source of funding and 
authorization to proceed with Phase 1 of a project for Mechanical and Electrical Upgrade at the 
Tennessee State Capitol, with work to be accomplished utilizing Direct Order Contract. He stated that 
this request is to authorize Phase 1 construction which involves a replacement of the mechanical 
equipment and air distribution system in the House Chambers only, and that the work would be 
completed before the next Legislative session. Secretary of State Darnell asked if the plan was still to 
do the major renovation work between Governors, and was told “yes”. The Commission approved the 
request without objection. 

 
Estimated Project Cost:  $16,500,000.00 
Revised Planning & Phase 1 Cost: $     975,000.00 
SBC Project No.  529/005-01-2005 

 
 
NEW DATA CENTERS, NASHVILLE & SMYRNA, TENNESSEE 
 
1) Mr. Fitts presented a request for approval of a revision in scope of a project for New Data Centers at 

Nashville and Smyrna, Tennessee. He introduced Charles Garrett who introduced Mark Bengel, CIO, 
Office of Information Resources. Mr. Bengel stated that there had been a significant escalation in cost 
requiring them to build a single data center instead of two.  He said that their current estimate 
indicates $35 million is needed for one facility. Comptroller Morgan stated that the plan to build twin 
centers had appeal, and asked what they were going to do now. Mr. Bengel responded that they 
would be required to keep the existing data center up and running for 4-5 years until funding could be 
made available. Comptroller Morgan stated that the current site is not desirable and is in a flood zone, 
and that the future Museum was proposed for that site. He asked if the State had purchased property 
in Smyrna for this project, and Mr. Garrett responded “yes--15 acres for $1.3 million”.  

 
Treasurer Sims asked when did IBM furnish the program, and that he would like to understand what 
had happened in the following months to cause such a budget impact. John Bergacs of IBM was 
recognized. He said there was no doubt their original estimates were definitely low. He added that the 
price of copper and steel has increased, and that the building of data centers has become more 
complex and, across the nation, costs have doubled. Treasurer Sims asked if there is more 
competition for building data centers. Guy Matthew of IBM, responded that IT technology has changed 
significantly, the ability to sufficiently cool is more difficult, larger generators are required for backup, 
bigger A/C units are required and the cost of the building itself has increased.  He said that, in 2006, 
the Tennessee architect they employed came up with lower figures than now estimated. He said the 
structure cost was about $10 million out of the $30 million estimate, and that mechanical and 
electricals are about ¾ of the cost of the project. Secretary of State Darnell asked if it was necessary 
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to have two separate facilities and could they not just postpone. He asked what was the pressure to 
go to redundancy immediately. Mr. Bengel explained that the majority of systems in the State have no 
recovery backup systems. He said business just cannot operate without redundancy and that, in the 
past, they did not have the impact that they have today. After further discussion, the Commission 
approved the request to revise the scope to include only one facility at this time. 

 
Estimated Project Cost:  $44,000,000.00 
SBC Project No.  529/031-01-2007 

 
 
STATEWIDE 
 
1) Approved a request to extend the contract for Statewide Environmental Consultant Services to 

September 30, 2008, within existing funds. 
 

SBC Project No.  529/000-03-2002 
 
 

2) Approved a request to extend the contract one additional year for OSHA Asbestos Compliance 
Services, within existing funds. 

 
SBC Project No.  529/000-08-1997 

 
 

3) Approved a request to issue Request for Proposals for selection of a consultant to provide Statewide 
Environmental Services. 

 
SBC Project No.  529/000-03-2008 

 
 

DISCUSSION OF BIDS 
 
1) Montgomery Bell State Park 

(Replacement of Cabins) 
SBC Project No. 126/054-01-2005 
Bid date: 04/24/08 
SBC Action:  Referred to Subcommittee with authority to act 
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STATE BUILDING COMMISSION 
 
 

MINUTES OF MEETING OF STATE BUILDING COMMISSION 

1) Approved the Minutes of the State Building Commission meeting held on April 10, 2008. 
 
REPORT OF CHANGE ORDERS RESULTING IN CUMULATIVE CHANGE ORDER COSTS TO EXCEED 
10% OF BASE CONTRACT AMOUNT 
 

Charles Bass Correctional Complex 
(Reroof Site #1 & #2) 
Change Order No. 4 
Change Order Amount: ($6,404.00) 
Change Order Percent: -0.85 
Cumulative Percent 13.35 

1)  

SBC Project No. 140/020-01-2005 

 

 
East Tennessee State University  
(Fire Alarm System Update) 
Change Order No. 7 
Change Order Amount: $12,831.50 
Change Order Percent: 7.25 
Cumulative Percent 14.72 

2)   

SBC Project No. 166/005-02-2003 

 

 
Middle Tennessee State University  
(Family Housing Renovations) 
Change Order No. 20 
Change Order Amount: $105,190.98 
Change Order Percent: 3.76 
Cumulative Percent 22.77 

3)  

SBC Project No. 166/009-07-2004 

 

 
Walters State Community College 
(Public Safety Center) 
Change Order No. 7 
Change Order Amount: $33,928.25 
Change Order Percent: 1.18 
Cumulative Percent 11.02 

4)   

SBC Project No. 166/023-01-1997 

 

 
Nashville State Technical Community College  
(New Academic/Student Services Building) 
Change Order No. 6 
Change Order Amount: $66,319.85 
Change Order Percent: 3.98 
Cumulative Percent 10.60 

5)   

SBC Project No. 166/034-01-2006 

APPROVAL TO ADJUST THE BASE. 
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TNARNG – Knoxville 
(Building 300 Exterior Renovation) 
Change Order No. 4 
Change Order Amount: $7,209.00 
Change Order Percent: 8.7 
Cumulative Percent 57.8 

6)   

SBC Project No. 361/000-06-2004 

 

 
Former Tennessee State Prison 
(Site Demolition & Stabilization) 
Change Order No. 4 
Change Order Amount: ($27,647.17) 
Change Order Percent: -11.44 
Cumulative Percent 28.6 

7)   

SBC Project No. 529/000-04-2004 

 

 
Walters State Community College  
(Public Safety Center Development) 
Change Order No. 8 
Change Order Amount: $8,569.41 
Change Order Percent: 0.30 
Cumulative Percent 11.32 

8)   

SBC Project No. 166/023-01-1997 

 

 
SUB-COMMITTEE REPORT 
 
1) Report received of final action taken at the State Building Commission Executive Subcommittee 

meeting held on March 24, 2008. 
 
DESIGNER SELECTION LIST 

1) Approved the following designer selections as recommended:   
 

East Tennessee State University  
(Baseball Facility) 
Estimated Project Cost:  $1,850,000.00 
SBC Project No.  166/005-01-2008 

1)   

Designer: KEN ROSS ARCHITECTS 
 

Walters State Community College  
(Greeneville/Greene County Center Fire Alarm 
Replacement) 
Estimated Project Cost:  $275,000.00 
SBC Project No.  166/023-01-2008 

2)   

Designer: FACILITY SYSTEMS CONSULTANTS 
 

* * * * * * * 
 

There being no further action, the meeting adjourned at 11:30 a.m. 
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   Approved by: ________________________________________ 

M.D. Goetz, Jr., Commissioner 
Department of Finance and Administration  
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